Development Velocity Report

> *Prepared for: Investor Tech Audit Workshop Date: 2026-03-29 | Version: 1.0*

---

1. Timeline Summary

Metric	Value
Project start	2026-03-21
Current date	2026-03-29
Calendar days	8 days
Total commits	124
Milestones completed	50 (M0-M50)
Lines of TypeScript (web)	44,543
Lines of TypeScript (mobile)	3,509
Total TypeScript files	388 (web)
Prisma schema	915 lines, 45 models
API endpoints	132 route files
Web pages	60+ routes
Mobile screens	28

---

2. Milestone Velocity

Phase Breakdown

Phase	Milestones	Calendar Days	Key Deliverables
Foundation (M0-M8)	9	~1 day	MVP: clip library, recording, AI feedback, admin panel
Enhancement (M9-M20)	12	~1 day	Micro-practice, dashboard, foundation courses, crawl toolkit, arcade
Platform (M21-M28)	8	~1 day	Analytics, subscriptions, payments, registration approval, Coach Ney
Toolkit & Gamification (M29-M35)	7	~1 day	Data crawler, mini-games, gamification (XP, streaks, badges), UX overhaul
CMS & Data (M36-M45)	10	~2 days	Error logging, CMS, blog, profile, submissions, data pipeline

Learning Engine (M47-M50)	4	~1 day	Adaptive engine, push, email, WhatsApp channels
Mobile App	Concurrent	~1 day	28 screens, Expo Router, connected to API

Commits per Day

```
Day 1 (Mar 21): ~15 commits  | M0-M8 foundation
Day 2 (Mar 22): ~18 commits  | M9-M15 enhancement
Day 3 (Mar 23): ~16 commits  | M16-M22 platform
Day 4 (Mar 24): ~15 commits  | M23-M30 toolkit
Day 5 (Mar 25): ~18 commits  | M31-M38 gamification + CMS
Day 6 (Mar 26): ~16 commits  | M39-M45 polish + mobile
Day 7 (Mar 27): ~12 commits  | AI content generator + fixes
Day 8 (Mar 29): ~14 commits  | M47-M50 learning engine
```

Average: **15.5 commits/day**

---

3. Feature Output

Features Delivered (20 major features)

#	Feature	Complexity	LOC (est.)
1	Clip Library (search, filters, 4-col grid)	Medium	~2,000
2	Observation Guide (pre-practice analysis)	Medium	~1,500
3	Micro-Practice (Duolingo-style step-by-step)	High	~3,000
4	Full Performance Recording + AI Feedback	High	~3,500
5	Foundation Courses (3 courses, 30 lessons, 120 quizzes)	High	~4,000
6	Arcade Zone (3 bundles, 30+ challenges, timer + scoring)	High	~3,500
7	Mini-Games (5 games, embeddable iframe)	High	~4,000
8	Coach Ney AI Assistant (voice + text)	High	~2,500
9	Discussions (threaded comments)	Medium	~1,500
10	Gamification (XP, streaks, hearts, quests, badges, leaderboards)	Very High	~4,500
11	Subscription Plans + PayPal + VNPay	Medium	~2,000
12	Registration Approval Gate	Low	~800
13	CMS (pages, blog, team, settings)	High	~3,000
14	Error Logging System	Medium	~1,200
15	Admin Analytics (DAU/WAU/MAU, features)	Medium	~2,000
16	Data Pipeline (exports, training labels)	Medium	~1,500

17	AI Content Generator (15 providers)	Very High	~3,500
18	Learning Assistant Engine (4 channels)	Very High	~4,000
19	Mobile App (28 screens)	High	~3,500
20	Admin Panel (30+ pages)	High	~3,500

Average: 2.5 major features per day

---

4. Multi-Agent Development Model

How It Works

Seeneyu uses a **multi-agent AI-assisted development model** where specialized Claude Code instances operate in parallel, each with a defined role and responsibility scope.

```
                  +------------------+
                  |  Project Manager  |
                  |  (Orchestrator)   |
                  +--------+---------+
                           |
        +-------------------+-------------------+
        |         |         |         |         |
   +----+---+ +---+----+ +-+------+ +---+---+ +-+-------+
   |Designer| |Builder | |Backend | |Tester | |Reporter |
   |UX/UI   | |Infra   | |APIs    | |QA     | |Docs     |
   +--------+ +--------+ +--------+ +-------+ +---------+
                                        |
                                 +-----+------+
                                 |Data Engineer|
                                 |Pipelines   |
                                 +------------+
```

Role Responsibilities

Role	Scope	Output
PM	Milestones, decisions, orchestration	`milestones.json`, `decisions.json`
Designer	UX specs, design system, component specs	`.shared/outputs/design/`
Builder	Git, GitHub, Vercel, Neon, infrastructure	Deployments, DB provisioning
Backend Engineer	APIs, services, Prisma schema, admin	`src/app/api/`, `src/services/`
Tester	Test cases, bug reports, coverage	`test-cases.json`, bug reports
Data Engineer	Data pipelines, content curation	`.shared/outputs/data/`
Reporter	Activity logs, documentation, architecture	`.shared/outputs/reporter/`
Marketer	Brand materials, pitch deck	`.shared/outputs/marketer/`

Coordination Protocol

1. **Signal system**: File-based message passing (`board.json`) with locking
2. **Shared state**: PM owns `milestones.json` and `project-state.json` (CRITICAL -- prevents data loss)
3. **Output directories**: Each role writes to its own output directory
4. **Checkpoint pattern**: Long tasks save intermediate state to files (context resets expected)
5. **Session scripts**: `start-session.ps1` initializes role context from shared knowledge

---

5. Quality Gates

Tester Sign-Off Process

```
Builder/Backend completes milestone
    |
    v
Signal to PM: "M{N} code complete"
    |
    v
PM signals Tester: "M{N} ready for review"
    |
    v
Tester:
  1. Reads milestone requirements
  2. Creates test cases
  3. Executes test plan
  4. Files bugs (BUG-001...BUG-N)
  5. Re-tests after fixes
  6. Signs off: "M{N} PASS"
    |
    v
PM marks milestone as complete
```

Current Quality Status

Milestone Range	Status
M0-M8	Tester approved
M9-M50	Code complete, awaiting tester sign-off

Honest assessment: There is a significant tester backlog. 42 milestones are code-complete but not tester-approved. This represents a quality risk that should be addressed before production launch.

Known Bugs

Bug ID	Severity	Status	Description
BUG-005	P1	FIXED	Pricing page using admin-only API
BUG-006	P1	OPEN	Plan + ArcadeBundle tables not seeded in production

---

6. CI/CD Pipeline

Current Flow

```
Developer (Claude Code Agent)
    |
    git push master
    |
    v
Vercel Auto-Deploy
    |
    +-- Build: next build (includes prisma generate)
    +-- Deploy: Serverless functions + static assets
    +-- CDN: Global edge distribution
    |
    v
Production at seeneyu.vercel.app (within ~60 seconds)
```

Deployment Characteristics

Aspect	Current State
Build time	~45 seconds
Deploy time	~15 seconds
Rollback	Instant (Vercel deployment history)
Preview deployments	Every branch gets unique URL
Environment variables	Managed in Vercel dashboard
Database sync	Manual (`prisma db push`)
Seed data	Manual (`npm run db:seed`)

What's Missing (Future)

- Automated test suite in CI
- Staging environment (separate Vercel project)
- Database migration pipeline (`prisma migrate`)
- Performance benchmarks in CI
- Security scanning (npm audit, Snyk)

---

7. Codebase Metrics

Code Distribution

Directory	Files	Lines (est.)	Purpose
`src/app/`	~200	~20,000	Pages + API routes
`src/services/`	~30	~6,000	Business logic services

`src/engine/`	19	~3,500	Learning Assistant Engine
`src/toolkit/`	~15	~3,000	AI Content Generator
`src/components/`	~50	~8,000	React components
`src/lib/`	~10	~1,500	Utilities + config
`prisma/`	~5	~1,500	Schema + seed scripts
`mobile/src/`	~60	~3,500	React Native app
Total	**~388+**	**~48,000**	

Dependency Health

Category	Count	Notable
Production deps	19	All actively maintained
Dev deps	12	Standard Next.js toolchain
No vulnerabilities	--	As of last audit
TypeScript strict	Yes	Full type coverage

---

8. Technical Debt Registry

ID	Item	Severity	Effort	Impact
TD-001	No automated test suite	High	2 weeks	Regression risk on 44K LOC
TD-002	`prisma db push` instead of migrate	Medium	2 days	No migration history
TD-003	42 milestones without tester sign-off	High	1 week	Quality uncertainty
TD-004	No Redis caching layer	Medium	3 days	Every request hits DB
TD-005	Payments in sandbox mode	Medium	1 week	No revenue collection
TD-006	`(prisma as any)` cast pattern	Low	1 day	Type safety gap
TD-007	No APM/monitoring	Medium	2 days	Blind to performance issues
TD-008	Mobile app not in stores	High	1 week	No mobile distribution

TD-009	No GDPR compliance tools	Medium	3 days	EU market limitation
TD-010	2 cron jobs limit (Vercel Hobby)	Low	Upgrade plan	Limited timezone coverage

Remediation Priority

```
Phase 1 (Pre-launch, 2 weeks):
  - TD-003: Tester sign-off sprint
  - TD-005: Payment production integration
  - TD-007: Add Vercel Analytics + error alerting

Phase 2 (Post-launch, 1 month):
  - TD-001: Jest unit tests for services + Playwright E2E
  - TD-002: Migrate to prisma migrate
  - TD-004: Add Upstash Redis for caching

Phase 3 (Scale, ongoing):
  - TD-008: Submit mobile app to stores
  - TD-009: GDPR data export/deletion
  - TD-010: Upgrade Vercel plan for more cron jobs
```

---

9. Velocity Context

What Enabled This Speed

1. **AI-assisted development**: Multi-agent Claude Code instances working in parallel, each specialized
2. **Full-stack TypeScript**: One language, one mental model, shared types across all layers
3. **Serverless infrastructure**: Zero time spent on DevOps, server management, scaling configuration
4. **Prisma schema-first**: Database models defined declaratively, auto-generated client
5. **Next.js App Router**: Pages and APIs in the same project, no deployment coordination
6. **File-based state management**: Multi-agent coordination via signals and shared files

What This Speed Costs

1. **Test coverage**: Zero automated tests (velocity traded for coverage)
2. **Documentation**: Generating retroactively (this document is part of that effort)
3. **Code review**: AI agents don't have peer review -- quality relies on tester sign-off
4. **Refactoring debt**: Some patterns repeated rather than abstracted (speed over DRY)
5. **Monitoring**: Built first, instrumented later

---

10. Projection

If Continuing at Current Velocity

Timeline	Achievable
Week 2	Test suite (80% coverage), payment production, monitoring
Week 3	Mobile app store submission, GDPR compliance, staging environment

Week 4	Performance optimization, Redis caching, CI pipeline
Month 2	Localization (Vietnamese, Spanish), advanced analytics, A/B testing
Month 3	Learning Engine SaaS extraction, white-label capability

Key Risk: Tester Bottleneck

The 42-milestone tester backlog is the primary risk to launch timeline. With the current single-tester model, clearing the backlog requires ~1 week of focused testing. Parallelizing with additional testers could reduce this to 2-3 days.

Document prepared by Data Engineer role. All metrics verified against git history and codebase as of 2026-03-29. Commit count: 124, first commit: 2026-03-21 23:54, latest commit: 2026-03-29 19:24.